Software Engineering Project May - 2026

Milestone 2 Deliverables for Neighbourly

Submitted By

Team Name: BugsBunny

Team Code: Team-015



IITM Online BS Degree Program,
Indian Institute of Technology, Madras, Chennai
Tamil Nadu, India, 600036

Apartment Association Management System

Project Details

Software Name: Neighbourly - Apartment Association Management System

Date of Submission: 22-07-2026

Team Details

Team Name: BugsBunny
Team Code: Team-015

Name	Roll Number	Role *
YASH KARSH	22f3002322	Project Architect
Juhi Parekh	23f2005473	Scrum Master
SAFWAN HUMAYUN	24f1001022	Frontend Developer
SANIYA NAAZ	23f2002592	Backend Developer
Saumya Sarkar	21f3001551	Backend Developer/Software Tester

*These are the team's primary roles, and members will collaborate across tasks as the project continues.

Table of Contents

Sl. No.	Topic	Pages
1	Design of Components	4-6
2	Class Diagram (System Design)	7
3	Database Diagram (ER Diagram)	8-9
4	Project & Sprint Schedule	10-15
5	Scrum Meetings Schedule & Minutes	16-17
6	Gantt Chart	18-21
7	Kanban Board	22-27
8	Frontend Screens/Pages	28-36

1. Design of Components

The proposed Neighbourly system is designed using a modular, component-based architecture, where each component is responsible for a distinct functional area of the application. This modular approach improves maintainability, scalability, and separation of concerns by allowing individual components to be developed, tested, and enhanced independently. The components interact through secure REST APIs built using FastAPI, while PostgreSQL serves as the centralized database for persistent data storage. Authentication is implemented using JWT-based Role-Based Access Control (RBAC), ensuring that users can only access functionalities permitted for their designated roles. The following sections describe the major functional components of the system and their responsibilities.

1.1 Authentication & Authorization Component

- Allow administrators to create user accounts and provide login credentials to authorized residents and staff.
- Authenticate users using email and password with JWT-based access tokens.
- Support secure password reset and password change functionality.
- Enforce Role-Based Access Control (RBAC) for Residents, Administrators, Security Guards, and Maintenance Staff.
- Maintain authenticated user sessions using access and refresh tokens.
- Redirect users to role-specific dashboards after successful login.
- Protect sensitive application data and system resources from unauthorized access.

1.2 User & Apartment Management Component

- Register and manage apartment buildings, blocks, and individual flats.
- Maintain resident profiles with personal and contact information.
- Manage flat occupancy through move-in and move-out records.
- Assign residents to their respective apartments.
- Provide an up-to-date resident directory for authorized users.
- Allow administrators to update resident and apartment information.
- Maintain centralized records that are shared across all modules.

1.3 Complaint Management Component

- Allow residents to submit maintenance complaints with detailed descriptions and supporting images.
- Categorize complaints for efficient routing and prioritization.
- Assign complaints to the appropriate maintenance staff.

- Track complaint progress from submission to resolution.
- Enable maintenance staff to update work progress and completion status.
- Allow residents to provide ratings and feedback after issue resolution.
- Maintain a complete complaint history for future reference and reporting.

1.4 Maintenance Staff Management Component

- Display assigned maintenance tasks based on staff responsibilities.
- Allow maintenance personnel to accept assigned work requests.
- Update task progress throughout the repair process.
- Mark completed maintenance tasks with completion details.
- Maintain work history for performance tracking and reporting.
- Provide administrators with visibility into staff workload and task completion.

1.5 Visitor Management Component

- Allow residents to pre-register expected visitors.
- Enable security personnel to verify visitor identity during entry.
- Record visitor entry and exit timestamps for security purposes.
- Approve or reject visitor requests based on resident authorization.
- Maintain visitor logs for future reference and auditing.
- Support delivery visitor tracking as an optional enhancement.

1.6 Facility Booking Component

- Display real-time availability of shared community facilities.
- Allow residents to reserve facilities such as the gym, swimming pool, turf, and clubhouse.
- Prevent double bookings through automated availability checks.
- Enable administrators to approve or manage booking requests.
- Allow residents to modify or cancel existing bookings.
- Maintain booking history for administrative monitoring.

1.7 Communication & Notification Component

- Publish apartment-wide announcements from administrators.
- Deliver real-time notifications for complaint updates, visitor approvals, and facility bookings.

- Notify residents about maintenance bill generation and payment reminders.
- Broadcast emergency or community notices to relevant users.
- Maintain notification history for future reference.
- Facilitate communication between multiple system components through centralized notifications.

1.8 Billing & Payment Component

- Generate monthly maintenance bills for residents.
- Display outstanding dues and payment history.
- Support secure online payment processing.
- Generate downloadable payment receipts.
- Track payment status and outstanding balances.
- Provide administrators with billing records and financial summaries.
- Maintain complete transaction history for transparency.

1.9 Community Engagement Component

- Allow administrators to create polls and community surveys.
- Enable residents to participate in voting activities.
- Display live voting results after poll completion.
- Encourage resident participation in apartment-related decision-making.
- Maintain records of community engagement activities.
- Strengthen communication and collaboration within the residential community.


1.10 AI Community Intelligence Component

- Automatically categorize complaints using AI-powered text analysis.
- Detect complaint priority based on urgency and severity.
- Recommend the appropriate maintenance staff for issue resolution.
- Generate summaries and community-wide complaint reports for administrators.
- Enable AI-powered smart search across complaints, announcements, and records.
- Provide an intelligent chat assistant to assist residents and administrators with community-related queries.

---

2. Class Diagram (System Design)

The class diagram represents the object-oriented structure of the Neighbourly system, consisting of 28 interconnected classes organized across 7 functional modules. It illustrates the relationships between core system components such as user management, apartment management, complaint handling, visitor management, facility booking, billing, notifications, and community engagement, ensuring a scalable, modular, and maintainable software architecture.



[Click here to view full detailed Class Diagram]


2.1 Key Insights

- Models all major functional modules of Neighbourly, including user management, complaints, maintenance, visitors, facility booking, billing, notifications, and community engagement.
- Defines well-structured relationships between entities to accurately represent apartment association workflows while maintaining data integrity.
- Implements Role-Based Access Control (RBAC) through dedicated User and Role entities, enabling secure access for different categories of users.
- Supports complete operational workflows such as complaint handling, maintenance assignment, visitor approval, facility booking, and payment management.
- Designed with a modular and scalable database structure that enables efficient querying, minimizes redundancy, and supports future feature enhancements, including AI-powered community intelligence.

---

3. Database Diagram (ER Design)

The Entity-Relationship (ER) diagram represents the database structure of the Neighbourly system, illustrating the entities, attributes, and relationships required to support apartment management operations. It models the interactions between residents, apartments, complaints, visitors, facility bookings, payments, announcements, and other core system modules. The ER diagram serves as the foundation for the PostgreSQL database by ensuring efficient data organization, consistency, and scalability across the application.



[Click here to view full detailed ER Diagram]

3.1 Key Insights

- Models 30 interconnected entities covering all major modules, including user management, complaints, maintenance, visitors, facility booking, billing, notifications, and community engagement.
- Defines well-structured one-to-one, one-to-many, and many-to-one relationships *(e.g., Resident → Complaints, Complaint → Maintenance Tasks, Bill → Payments)* to accurately represent apartment management workflows.
- Implements Role-Based Access Control (RBAC) through dedicated User and Role entities, enabling secure access for Residents, Administrators, Security Guards, and Maintenance Staff.
- Supports complete operational workflows, from complaint registration and maintenance assignment to visitor approvals, facility bookings, billing, and payments.
- Follows a normalized and scalable database design that minimizes redundancy, maintains referential integrity, and supports future enhancements such as AI-powered community intelligence.

---

4. Project & Sprint Schedule

To ensure systematic development and timely completion of the Neighbourly - Apartment Association Management Platform, the project follows a structured schedule based on Agile Scrum principles. The overall project timeline is divided into five milestones, each comprising a set of clearly defined objectives and deliverables. These milestones are further executed through planned Scrum sprints, enabling incremental development, continuous monitoring, and regular progress evaluation.

The project schedule serves as a roadmap for coordinating team activities, managing dependencies, tracking progress, and ensuring that every deliverable is completed within the stipulated timeline. The subsequent sections present the overall project schedule followed by the detailed sprint-wise execution plan.

4.1 Project Schedule

The project schedule provides a high-level view of the complete software development lifecycle, beginning with user requirement analysis and concluding with the final project submission. Each milestone represents a major phase of development and is associated with specific objectives, deliverables, and deadlines. The schedule was prepared before development commenced and served as the primary reference for planning, resource allocation, and progress tracking throughout the project.

Overall Project Schedule

Milestone	Phase	Duration	Deliverables
Milestone 1	User Requirement Analysis	15 Jun 2026 – 28 Jun 2026	User identification, stakeholder interviews, pain point analysis, SMART user stories, Product Backlog
Milestone 2	Planning & System Design	29 Jun 2026 – 22 Jul 2026	Project schedule, Sprint schedule, Gantt Chart, Kanban Board, Component Design, Class Diagram, ER Diagram, Frontend Prototype, Documentation
Milestone 3	Backend Development	23 Jul 2026 – 02 Aug 2026	Authentication module, Complaint APIs, Visitor APIs, Booking APIs, Billing APIs, Notification APIs, Swagger Documentation, Backend Testing

Milestone 4	Integration & System Testing	03 Aug 2026 – 12 Aug 2026	Frontend-Backend Integration, System Testing, Bug Fixes, UI Refinements, Sprint Review & Retrospective
Milestone 5	Final Submission	13 Aug 2026 – 23 Aug 2026	Final Documentation, README, Code Packaging, Presentation, Demo Video, Final Submission

Milestone - Wise Schedule

Milestone 1 - User Requirement Analysis		
Activity	**Expected Output**	**Target Date**
Identify stakeholders	List of primary, secondary, and tertiary users	16 Jun 2026
Conduct stakeholder interviews	Interview observations and user feedback	20 Jun 2026
Analyze user pain points	Documented problems and requirements	22 Jun 2026
Prepare SMART User Stories	Prioritized user stories	25 Jun 2026
Create Product Backlog	Initial product backlog	27 Jun 2026
Compile Milestone 1 Report	Completed Milestone 1 documentation	28 Jun 2026

Milestone 2 - Planning & System Design		
Activity	**Expected Output**	**Target Date**
Finalize project architecture	High-level system architecture	09 Jul 2026
Design system components	Component Design document	10 Jul 2026
Prepare Class Diagram	UML Class Diagram	12 Jul 2026
Prepare ER Diagram	Entity-Relationship Diagram	12 Jul 2026
Develop Sprint Schedule	Sprint planning document	07 Jul 2026

Create Gantt Chart	Project timeline	07 Jul 2026
Configure Jira & Kanban Board	Scrum board with backlog and sprints	07 Jul 2026
Develop frontend prototype	UI screens and navigation flow	18 Jul 2026
Compile Milestone 2 Report	Complete planning and design documentation	22 Jul 2026

Milestone 3 - Backend Development		
Activity	**Expected Output**	**Target Date**
Authentication & RBAC	Secure login and authorization module	24 Jul 2026
User & Apartment Management	User and apartment APIs	26 Jul 2026
Complaint Management	Complaint handling APIs	28 Jul 2026
Visitor & Facility Management	Visitor and booking APIs	30 Jul 2026
Billing & Notifications	Payment and notification modules	31 Jul 2026
API Documentation	Swagger/OpenAPI documentation	01 Aug 2026
Backend Testing	Tested and validated APIs	02 Aug 2026

Milestone 4 - Integration & System Testing		
Activity	**Expected Output**	**Target Date**
Frontend-Backend Integration	Fully integrated application	05 Aug 2026
Functional Testing	Verified application functionality	07 Aug 2026
Bug Resolution	Stable and error-free system	09 Aug 2026
UI Improvements	Enhanced user experience	10 Aug 2026
Sprint Review	Reviewed sprint deliverables	11 Aug 2026

Sprint Retrospective	Identified improvements for project completion	12 Aug 2026

Milestone 5 - Final Submission		
Activity	**Expected Output**	**Target Date**
Final Documentation	Complete project report	17 Aug 2026
README & Installation Guide	Deployment instructions	18 Aug 2026
Code Packaging	Submission-ready source code	19 Aug 2026
Presentation Preparation	Final presentation slides	20 Aug 2026
Demo Video	Recorded project demonstration	21 Aug 2026
Final Verification	Reviewed and validated deliverables	22 Aug 2026
Project Submission	Successful submission of all deliverables	23 Aug 2026

4.2 Sprint Schedule

The project follows an Agile Scrum methodology, with development organized into incremental sprints aligned with the milestone-based evaluation schedule. Each sprint focuses on a specific set of objectives and deliverables, allowing the team to iteratively plan, design, develop, integrate, and validate the Neighbourly - Apartment Association Management Platform. This structured sprint schedule facilitates continuous progress monitoring, effective workload distribution, and timely completion of project milestones.

Sprint 0: Milestone 1 - User Requirement Analysis

Objectives:

- Identify the primary, secondary, and tertiary users of the system.
- Conduct stakeholder interviews and gather user requirements.
- Analyze user pain points and existing apartment management challenges.
- Formulate SMART user stories based on stakeholder needs.
- Prioritize user stories to establish the initial product backlog.
- Prepare and submit the Milestone 1 documentation.

Timeline: 15/06/2026 – 28/06/2026

Sprint 1: Milestone 2 - Planning & System Design

Objectives:

- Finalize project scope, branding, technology stack, and development tools.
- Prepare the project schedule, sprint schedule, and Gantt chart.
- Configure the Jira project, Kanban board, Epics, Stories, and Sprint Backlog.
- Design the system architecture and functional components.
- Develop the Class Diagram and Entity-Relationship (ER) Diagram.
- Design and prototype all major frontend pages using Figma.
- Prepare the Milestone 2 report with all required design artifacts and screenshots.

Timeline: 04/07/2026 – 22/07/2026

Sprint 2: Backend Development & API Implementation

Objectives:

- Develop backend modules using FastAPI.
- Implement Authentication and Role-Based Access Control (RBAC).
- Develop APIs for complaints, visitor management, facility booking, billing, announcements, and community engagement.
- Prepare OpenAPI/Swagger documentation for all APIs.
- Perform backend testing using Pytest.
- Review completed APIs and incorporate feedback before integration.

Timeline: 23/07/2026 – 02/08/2026

Sprint 3: Frontend Integration & System Testing

Objectives:

- Integrate frontend pages with backend APIs.
- Implement complete end-to-end user workflows.
- Perform functional, integration, and system testing.
- Resolve bugs and optimize user experience.
- Collect user feedback and perform final UI refinements.
- Conduct Sprint Review and Sprint Retrospective.

Timeline: 03/08/2026 – 12/08/2026

Final Submission Sprint

Objectives:

- Perform final application testing and validation.
- Complete project documentation and report compilation.
- Prepare presentation slides and demonstration materials.

- Package the source code with installation instructions and README.
- Verify all deliverables before submission.
- Submit the final report, source code, presentation, and demonstration video.

Timeline: 13/08/2026 – 23/08/2026

---

5. Scrum Meetings Schedule & Minutes

The team follows a structured Scrum meeting schedule throughout the project to ensure continuous communication, effective planning, and timely completion of milestones. Informal progress review meetings are conducted every Wednesday to discuss ongoing work, resolve blockers, and monitor individual progress, while formal Scrum meetings are held every Saturday to review completed tasks, make key project decisions, update the backlog, and plan activities for the upcoming sprint.

5.1 Minutes from 15th June Scrum Meeting

The first Scrum meeting focused on team formation, understanding the project requirements, and exploring potential project ideas. The team aligned on the overall project direction and identified initial responsibilities.

- Introduced team members and discussed individual skills and interests.
- Reviewed project guidelines, milestones, and evaluation criteria.
- Selected Community Services Platform as the project domain.
- Explored potential subdomains and discussed initial role preferences.
- Assigned research tasks for project scope and feature brainstorming.

Click here for detailed MoM of Meeting 1

5.2 Minutes from 16th June Scrum Meeting

The second meeting finalized the project scope and established the foundation for development by defining stakeholders, selecting the technology stack, and assigning project roles.

- Finalized Neighbourly - Apartment Association Management Platform as the project.
- Confirmed team roles and responsibilities.
- Identified user groups and shortlisted major system features.
- Discussed technology stack, GitHub repository setup, and collaboration practices.
- Established the regular Scrum meeting schedule and assigned stakeholder interview tasks.

Click here for detailed MoM of Meeting 2

5.3 Minutes from 4th July Scrum Meeting

The third Scrum meeting focused on planning Milestone 2 activities, assigning

deliverables, and organizing the project using Agile tools and sprint planning.

- Reviewed all Milestone 2 deliverables and assigned individual responsibilities.
- Finalized the project architecture and system design approach.
- Selected Jira for sprint planning and Figma for UI design.
- Prepared internal deadlines and sprint schedules for timely completion.
- Planned documentation, frontend development, and design activities for the upcoming sprint.

Click here for detailed MoM of Meeting 3

5.4 Minutes from 6th July Scrum Meeting

The fourth Scrum meeting focused on reviewing progress, finalizing the system design, and confirming that all Milestone 2 deliverables were aligned before moving ahead with implementation.

- Reviewed progress on Milestone 2 deliverables against the planned schedule.
- Finalized the component design, frontend workflow, and page hierarchy.
- Confirmed the approach for preparing the Class Diagram and ER Diagram.
- Reviewed the Jira board, sprint progress, and task assignments.
- Verified documentation progress and confirmed readiness for the implementation phase.

Click here for detailed MoM of Meeting 4

5.5 Minutes from 16th July Scrum Meeting

The fifth Scrum meeting focused on reviewing the progress of Milestone 2, identifying the remaining tasks, and ensuring that all project artifacts were updated and ready for the upcoming submission.

- Reviewed the progress of frontend development & identified remaining UI tasks.
- Discussed pending frontend improvements and resolved implementation issues.
- Reviewed and updated the Class Diagram, ER Diagram, and other design artifacts.
- Verified the Jira Kanban Board and ensured task statuses were up to date for documentation.
- Reviewed the Milestone 2 report and confirmed the remaining work required before submission.

Click here for detailed MoM of Meeting 5

---

6. Gantt Chart

The Gantt chart represents the overall project schedule for Neighbourly, covering the complete development lifecycle from Milestone 1 (User Requirement Analysis) to the Final Submission. It provides a visual timeline of all major project activities, including requirement gathering, system planning, design, frontend development, backend implementation, testing, integration, documentation, and final deployment.

The project is divided into multiple milestones and Scrum sprints, enabling the team to follow an incremental and well-structured software development process. Along with the Gantt chart, a detailed task schedule is maintained to clearly define task durations, dependencies, and expected completion dates.

6.1 Description

The project begins with Milestone 1, which focuses on understanding user requirements through interviews and observation studies, identifying pain points, and formulating SMART user stories. This phase establishes the functional requirements and scope of the application.

Following this, Milestone 2 is dedicated to project planning and system design. During this phase, the team prepares the project schedule, Scrum sprint plan, Gantt chart, Kanban board, component design, class diagram, database design, and frontend prototype. These activities ensure that the overall architecture and workflow of the system are finalized before implementation begins.

The implementation phase is divided into two Scrum sprints. Sprint 2 focuses on backend development, including API design and implementation, Swagger-compatible API documentation, test case preparation, backend testing, and user feedback collection. Sprint 3 concentrates on frontend-backend integration, system testing, bug fixing, UI refinements, and preparing the application for deployment.


The project concludes with the Final Submission, where all components are integrated into a working prototype. The final phase includes comprehensive documentation, code packaging, presentation preparation, demonstration video recording, and submission of all required deliverables.

6.2 Gantt Chart Task Table

Task	Start Date	End Date
Milestone 1 – User Requirement Analysis	**15-06-2026**	**28-06-2026**
Identification of Primary, Secondary & Tertiary Users	15-06-2026	19-06-2026

User Research Interviews & Observation Studies	17-06-2026	24-06-2026
Pain Point Analysis & Interview Documentation	21-06-2026	26-06-2026
User Stories & Milestone Report Submission	24-06-2026	28-06-2026
Milestone 2 – Scheduling & Design	**29-06-2026**	**22-07-2026**
Finalising Component Design	04-07-2026	09-07-2026
Frontend Development & Page Navigation	07-07-2026	18-07-2026
Class Diagram Design & Database (ER) Design	09-07-2026	12-07-2026
Milestone 2 Documentation & Frontend Packaging	12-07-2026	20-07-2026
Internal Review & Final Submission Preparation	20-07-2026	22-07-2026
Sprint 1 – API Development (Milestone 3)	**23-07-2026**	**02-08-2026**
Authentication & Role Management APIs	23-07-2026	26-07-2026
Apartment & Complaint Management APIs	24-07-2026	30-07-2026
Swagger YAML, Pytest & API Testing	30-07-2026	01-08-2026
Milestone 3 Report Submission	01-08-2026	02-08-2026
Sprint 2 – Integration & Testing (Milestone 4)	**03-08-2026**	**12-08-2026**
Visitor, Facility Booking & Announcement Modules	03-08-2026	07-08-2026
Frontend–Backend Integration	05-08-2026	10-08-2026
Functional Testing, Bug Fixes & User Feedback	08-08-2026	11-08-2026
Milestone 4 Report Submission	11-08-2026	12-08-2026
Milestone 5 – Final Submission	**13-08-2026**	**23-08-2026**
Final Integration & System Testing	13-08-2026	18-08-2026
Final Documentation & Report Compilation	16-08-2026	21-08-2026
Presentation, Demo Video & Slides	18-08-2026	22-08-2026
Final Proofreading, Packaging & Submission	22-08-2026	23-08-2026

6.3 Gantt Chart Visualised



6.4 Key Features of the Gantt Chart

- Clearly represents the timeline of all project milestones and Scrum sprints.
- Illustrates task sequencing and dependencies throughout the project lifecycle.
- Highlights parallel activities such as frontend development, system design, and documentation.
- Facilitates effective resource allocation and progress tracking across the team.
- Provides a structured roadmap for monitoring project milestones and ensuring timely completion.

6.5 Outcome

The Gantt chart served as the primary project scheduling tool throughout the development process by:

- Establishing a realistic project timeline and development roadmap.
- Organizing project activities into manageable milestones and Scrum sprints.
- Monitoring task progress, dependencies, and overall project status.
- Supporting effective collaboration and workload distribution among team members.
- Ensuring timely completion of deliverables while meeting all milestone deadlines.

---

7. Kanban Board

The Kanban Board was created using Jira Software to manage project tasks, monitor sprint progress, and facilitate collaboration among team members throughout the development lifecycle of Neighbourly. It provides a centralized workspace where project activities are organized into Epics, User Stories, and Sprints, allowing the team to efficiently track work items from planning to completion.

The board follows an Agile workflow, enabling transparent task allocation, progress monitoring, and continuous updates throughout each sprint.


7.1 Description


The Kanban Board organizes the project into multiple Epics corresponding to the major functional areas of the application, including user requirement analysis, project planning, system design, backend development, frontend development, testing, and final project submission. Each Epic is further divided into individual user stories representing specific tasks assigned to team members.


Project activities are managed across multiple Scrum sprints, with each sprint focusing on a defined set of deliverables. During Sprint 1, the board primarily tracks planning, system design, frontend development, and documentation activities. Upcoming sprints are dedicated to backend API implementation, system integration, testing, and final project completion.


Task statuses are maintained using workflow stages such as To Do, In Progress, In Review, and Done, allowing the team to visualize the current state of each activity and monitor overall project progress.


7.2 Snippets of Kanban Board






Spaces
Team Space - SE
Summary
Timeline
Backlog
Board
Calendar
List
Forms
Goals
Development
Code
More 4
Search timeline
Epic
Type
Status category
Work
July
August
Sprints
Sprint 0 – User ...
Sprint 1 – Planning & De...
Sprint 2 – B...
Sprint 3 – ...
SCRUM-2 Milestone 1 – User Research & ...
SCRUM-14 Milestone 2 – Scheduling & D...
SCRUM-34 Sprint 1 – Backend API Devel...
SCRUM-50 Sprint 2 – Feature Enhancem...
SCRUM-59 Final Submission & Project Cl...
Create Epic
Today
Weeks
Months
Quarters



Spaces
Team Space - SE
Summary
Timeline
Backlog
Board
Calendar
List
Forms
Goals
Development
Code
More 4
Search ba...
Filter
Sprint 1 – Planning & Design 4 Jul – 22 Jul (27 work items)
Complete sprint
Sprint 2 – Backend API Dev 23 Jul – 2 Aug (15 work items)
Start sprint
Sprint 3 – Integration & Test 3 Aug – 12 Aug (8 work items)
Start sprint
Backlog (9 work items)
Create sprint



Spaces
Team Space - SE
Summary
Timeline
Backlog
Board
Calendar
List
Forms
Goals
Development
Code
More 4
Search ba...
Filter
Sprint 1 – Planning & Design 4 Jul – 22 Jul (27 work items)
Complete sprint
Complete project planning, system design, frontend prototype, and Milestone 2 documentation.
SCRUM-15 Finalize Overall Project Schedule
SCRUM-16 Prepare Sprint Schedule
SCRUM-19 Conduct Sprint Planning Meeting
SCRUM-21 Design System Components
SCRUM-17 Set Up Jira Project Board
SCRUM-18 Prepare Gantt Chart
SCRUM-22 Create Class Diagram
SCRUM-69 Workflow and Mapping - Authentication & Authorisation
MILESTONE 2 – SCHE...
DONE
IN REVIEW
IN PROGRESS



Spaces
Team Space - SE
Summary
Timeline
Backlog
Board
Calendar
List
Forms
Goals
Development
Code
More 4
Search ba...
Filter
Sprint 2 – Backend API Dev 23 Jul – 2 Aug (15 work items)
Start sprint
Develop and test the core backend APIs, integrate essential services, and validate functionality through comprehensive test cases and user feedback.
SCRUM-35 Set Up Backend Project Structure
SCRUM-36 Design REST API Endpoints
SCRUM-37 Implement Authentication APIs
SCRUM-38 Implement Apartment & Resident Management APIs
SCRUM-39 Implement Complaint Management APIs
SCRUM-40 Implement Visitor Management APIs
SCRUM-41 Implement Facility Booking APIs
SPRINT 1 – BACKEND ...
TO DO



Spaces
Team Space - SE
Summary Timeline Backlog Board Calendar List Forms Goals Development Code More 4
Search ba... Filter
Sprint 3 – Integration & Test 3 Aug – 12 Aug (8 work items)
Integrate frontend and backend components, resolve defects, perform system testing, and prepare the application for final submission and demonstration.
Start sprint
SCRUM-51 Integrate Frontend with Backend APIs
SCRUM-52 Implement Notification System
SCRUM-53 Refine Dashboard Analytics
SCRUM-54 Enhance UI & User Experience
SCRUM-55 Perform Integration Testing
SCRUM-56 Fix Reported Bugs
SCRUM-57 Conduct Final User Feedback Session
SCRUM-58 Prepare Sprint 2 Documentation
SPRINT 2 – FEATURE ...
TO DO



Spaces
Team Space - SE
Summary Timeline Backlog Board Calendar List Forms Goals Development Code More 4
Search backlog Filter
Backlog (9 work items)
Create sprint
SCRUM-60 Prepare Final Project Report
SCRUM-61 Complete README Documentation
SCRUM-62 Verify Complete Application Workflow
SCRUM-63 Record Project Demonstration Video
SCRUM-64 Prepare Presentation Slides
SCRUM-65 Conduct Final Team Review
SCRUM-66 Fix Remaining Issues
SCRUM-67 Package Source Code & Deliverables
SCRUM-68 Final Submission
FINAL SUBMISSION ...
TO DO



Spaces
Team Space - SE
Summary Timeline Backlog Board Calendar List Forms Goals Development Code More 4
Search board Filter
Complete sprint
Group
TO DO 2
IN PROGRESS 6
IN REVIEW 5
DONE 14
Review Frontend & Documentation
Submit Milestone 2 Deliverables
+ Create
Workflow and Mapping - Facility Booking
Workflow and Mapping - Billing & Payments
Workflow and Mapping - Communications & Notifications
Set Up Jira Project Board
Prepare Gantt Chart
Workflow and Mapping - Complaint & Maintenance Management
Finalize Overall Project Schedule
Prepare Sprint Schedule
Conduct Sprint Planning Meeting
Design System Components
MILESTONE 2 – SCHEDULING & DESIGN


Spaces
Team Space - SE
Summary Timeline Backlog Board Calendar List Forms Goals Development Code More 4
Search board Filter
Complete sprint
Group
TO DO 2
IN PROGRESS 6
IN REVIEW 5
DONE 14
Workflow and Mapping - Community Engagement
Design Resident Dashboard
Prepare Milestone 2 Report
Visitor Management
Document Scrum Meeting Minutes
Create Class Diagram
Workflow and Mapping - Authentication & Authorisation
Workflow and Mapping - Apartment & Resident Management
MILESTONE 2 – SCHEDULING & DESIGN


Spaces / Team Space - SE / SCRUM-2
Milestone 1 – User Research & Requirements
Description
Add a description...
Child work items
100% Done
Work
Priority
Assig...
Status
SCRUM-1 Conduct User Research Interviews
SCRUM-3 Identify Primary, Secondary & Tertiary Users
SCRUM-4 Conduct Observation Study
SCRUM-5 Analyze User Pain Points
SCRUM-6 Identify Common Themes
SCRUM-7 Research Existing Apartment Management Solutions
SCRUM-8 Write User Stories (SMART Format)
DONE


milestone
Create
Premium
Spaces / Team Space - SE / SCRUM-2
SCRUM-3 Identify Primary, Secondary & Tertiary Users
SCRUM-4 Conduct Observation Study
SCRUM-5 Analyze User Pain Points
SCRUM-6 Identify Common Themes
SCRUM-7 Research Existing Apartment Management Solutions
SCRUM-8 Write User Stories (SMART Format)
SCRUM-9 Validate User Requirements
SCRUM-10 Compile Interview Findings
SCRUM-11 Prepare Milestone 1 Report
SCRUM-12 Review & Proofread Documentation
SCRUM-13 Submit Milestone 1 Deliverables
DONE
Linked work items
Add linked work item


Spaces / Team Space - SE / SCRUM-14
Milestone 2 – Scheduling & Design
Description
Add a description...
Child work items
51% Done
Work
Priority
Assig...
Status
SCRUM-15 Finalize Overall Project Schedule
SCRUM-16 Prepare Sprint Schedule
SCRUM-19 Conduct Sprint Planning Meeting
SCRUM-21 Design System Components
SCRUM-22 Create Class Diagram
SCRUM-17 Set Up Jira Project Board
SCRUM-18 Prepare Gantt Chart
DONE
IN REVIEW



7.3 Key Features of the Kanban Board

- Organizes project work into Epics, User Stories, and Scrum Sprints.
- Provides a visual workflow using task status columns (To Do, In Progress, In Review, and Done).
- Supports task assignment and workload distribution among team members.
- Enables real-time monitoring of sprint progress and project status.
- Facilitates collaboration through centralized task management and activity tracking.
- Maintains a structured product backlog for upcoming development activities.
- Supports Agile project management by enabling iterative planning and continuous progress tracking.

7.4 Outcome


The Kanban Board played a significant role in managing the project's Agile workflow by:

- Organizing project activities into manageable sprints and user stories.
- Improving visibility into task progress and team responsibilities.
- Facilitating collaboration and communication among team members.
- Monitoring project status throughout the development lifecycle.
- Supporting timely completion of milestone deliverables through effective task tracking and sprint management.


---


8. Frontend Pages


Home/Login Page





Admin Dashboard






Neighbourly
Smart Community Management
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Apartments
Home › Apartments
Search...
Admin User
Admin
Total Flats
5
Occupied
4
Vacant
1
Blocks
4
Search
Search flat...
Block
All Blocks
Occupancy
All
Add Flat
Flat
Block
Type
Owner
Occupancy
Actions
A-101
Floor 1
A
2 BHK
William Alexander
Occupied
A-203
Floor 2
A
3 BHK
Rahul Sharma
Occupied
B-105
Floor 1
B
1 BHK
-
Vacant
C-301
Floor 3
C
2 BHK
Emma Watson
Occupied
D-410
Floor 4
D
3 BHK
Priya Singh
Occupied



Neighbourly
Smart Community Management
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Residents
Home › Residents
Search...
Admin User
Admin
Total Residents
5
Owners
3
Tenants
2
Inactive
1
Search
Search resident...
Block
All Blocks
Occupancy
All
Add Resident
Resident
Flat
Block
Occupancy
Status
Actions
William Alexander
william@example.com
A-203
A
Owner
Active
John Doe
john@example.com
B-104
B
Tenant
Active
Emma Watson
emma@example.com
C-305
C
Owner
Inactive
Rahul Sharma
rahul@example.com
A-105
A
Tenant
Active
Priya Singh
priya@example.com
D-410
D
Owner
Active



Neighbourly
Smart Community Management
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Complaints
Home › Complaints
Search...
Admin User
Admin
Open
1
Assigned
2
In Progress
1
Resolved
1
Complaints by Category
Monthly Complaint Trend
4
3
2
1
0
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Search
Ticket / Resident...
Category
All
Priority
All
Status
All
Raise Complaint
Ticket
Complaint
Resident
Priority
Status
Assigned Staff
Actions
CMP-1001
12 Jul 2026
Water Leakage
Plumbing
William Alexander
A-203
High
Open
-
CMP-1002
13 Jul 2026
Fan Not Working
Electrical
Rahul Sharma
A-105
Medium
Assigned
Suresh Patel
CMP-1003
13 Jul 2026
Lift Issue
Maintenance
Emma Watson
C-305
Critical
In Progress
Maintenance Team
CMP-1004
14 Jul 2026
Parking Light
Electrical
Priya Singh
D-410
Low
Resolved
Suresh Patel


Neighbourly
Smart Community Management
Visitor Management
Home > Visitors
Search...
Admin User
Admin
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Today's Visitors
0
Checked In
2
Expected Visitors
0
Vehicles
4
Visitors by Purpose
Weekly Visitor Trend
Sun
Mon
Tue
Wed
Thu
Fri
Sat
Search
Search visitor...
Date
dd-mm-yyyy
Status
All Status
+ Register Visitor
Visitor
Resident
Purpose
Vehicle
Visit Time
Status
Actions
Rahul Sharma
Aarav Patel
Delivery
UP14AB1234
In : 09:30 AM
Checked In
Priya Singh
Emma Wilson
Personal Visit
DLBCAF7788
In : 10:10 AM
Out : 11:45 AM
Checked Out
Amazon Delivery
William Scott
Courier
HR26GH1122
In : 01:20 PM
Checked In
Rakesh Kumar
Sophia Lee
Maintenance
UP32AA4545
In : 08:45 AM
Out : 09:40 AM
Checked Out



Neighbourly
Smart Community Management
Facility Booking
Home > Facility Booking
Search...
Admin User
Admin
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Total Bookings
2
Live Data
Active Facilities
2
Live Data
Revenue
₹3,000
Live Data
Pending Requests
1
Live Data
Facility Bookings
Club House
Swimming Pool
Monthly Booking Trend
Jul
bookings : 2
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Search
Search booking...
Facility
All Facilities
Status
All Status
Date
dd-mm-yyyy
+ New Booking
Resident
Facility
Booking
Guests
Amount
Payment
Booking Status
Actions
Rahul Sharma
Club House
15 Jul 2026
25
₹2,500
Paid
Approved
Aisha Khan
Swimming Pool
18 Jul 2026
4
₹500
Pending
Pending



Neighbourly
Smart Community Management
Billing & Payments
Home > Billing
Search...
Admin User
Admin
Dashboard
Apartments
Residents
Complaints
Visitors
Facility Booking
Billing
Notice Board
Documents
Polls
Admin User
Admin
Total Revenue
₹1,200
Bills Generated
2
Payments Received
1
Pending Bills
1
Monthly Revenue
Payment Status
Paid
Pending
Search
Search bill...
Category
All Categories
Status
All Status
Due Date
dd-mm-yyyy
+ Generate Bill
Resident
Bill ID
Category
Amount
Due Date
Paid Date
Status
Actions
John Smith
BILL-1001
Maintenance
₹2500
15 Jul 2026
Pending
Sarah Wilson
BILL-1002
Water
₹1200
10 Jul 2026
08 Jul 2026
Paid








Resident Dashboard



Neighbourly
Smart Community Management
Resident Dashboard
Resident › Dashboard
Search...
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
William Alexa...
Resident
My Apartment
A-203
Owner
My Complaints
1
Total Raised
Pending Bills
0
Awaiting Payment
Facility Bookings
0
Active Bookings
My Complaints
Complaint status overview
Assigned
In Progress
Open
Resolved
Water Leakage
Open
Plumbing
7/12/2026
Upcoming Bills
Pending maintenance and utility payments
Total Pending
₹0
No pending bills.
Upcoming Visitors
Recent visitor approvals
No visitors scheduled.
Latest Notices
Society announcements
Annual General Meeting
Residents are requested to attend the Annual General Meeting in the clubhouse.
Meeting
Medium
Published on 7/12/2026
Water Supply Maintenance
Water supply will remain unavailable from 10 AM to 2 PM due to maintenance work.
Maintenance
High
Published on 7/10/2026
View All Notices
Facility Bookings
Your upcoming bookings
Club House
15 Jul 2026
10:00 AM - 12:00 PM
Birthday Party
Approved
Swimming Pool
18 Jul 2026
05:00 PM - 07:00 PM
Family Swimming
Pending
View All Bookings



Neighbourly
Smart Community Management
My Bills
Resident › Bills
Search...
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
William Alexa...
Resident
Total Bills
2
Pending Bills
1
Paid Bills
1
Pending Amount
₹2,500
Search Bill ID, Category or Flat...
All Status
All Categories
Billing History
View and pay your maintenance bills
Bill ID
Category
Amount
Due Date
Status
Actions
BILL-1001
Maintenance
₹2,500
15 Jul 2026
Pending
Pay
BILL-1002
Water
₹1,200
10 Jul 2026
Paid



Neighbourly
Smart Community Management
My Complaints
Resident › Complaints
Search...
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
William Alexa...
Resident
Total Complaints
1
Open
1
In Progress
0
Resolved
0
Search complaint...
All Status
All Categories
+ Raise Complaint
Title
Category
Priority
Status
Date
Actions
Water Leakage
Plumbing
High
Open
7/12/2026



Neighbourly
Smart Community Management
Society Documents
Resident > Documents
Search...
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
William Alexa...
Resident
Total Documents
5
My Downloads
1
Categories
5
Total Downloads
1
Search documents...
All Categories
All Types
Newest
All Documents
5 Files
General
Clubhouse Rules
Guidelines for using the clubhouse.
23 Jul 2026
Uploaded by Admin
Size: 540 KB
Downloads:
Preview
Download
Safety
Fire Safety Manual
Fire evacuation and emergency procedures.
22 Jul 2026
Uploaded by Security Head
Size: 3.8 MB
Downloads: 1
Preview
Download
Parking
Parking Allocation
Parking slot allocation sheet.
20 Jul 2026
Uploaded by Admin
Size: 1.2 MB
Downloads:
Preview
Download
Finance
Maintenance Invoice
Monthly maintenance invoice for July.
18 Jul 2026
Uploaded by Treasurer
Size: 850 KB
Downloads:
Preview
Download
Legal
Society Bye Laws
Official society bye laws and regulations.
15 Jul 2026
Uploaded by Admin
Size: 2.4 MB
Downloads:
Preview
Download
Recent Downloads
Recently accessed documents
Clear
Fire Safety Manual
PDF
Safety
7/19/2026
Download Again



Neighbourly
Smart Community Management
Community Events
Resident > Events
Search...
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
William Alexa...
Resident
Total Events
3
Upcoming
3
My Registrations
1
Open Registration
3
Search events...
All Categories
All Events
Nearest First
Upcoming Events
3 Events
Yoga Session
Health
Fitness Club
Morning yoga session with certified instructors.
2026-07-28
06:30 AM - 08:00 AM
Central Lawn
22 seats left
Registrations
28 / 50
Details
Register
Blood Donation Camp
Social
Red Cross
Donate blood and help save lives.
2026-08-02
09:00 AM - 02:00 PM
Community Hall
39 seats left
Registrations
61 / 100
Details
Register
Independence Day Celebration
Festival
Society Committee
Join us for flag hoisting, cultural performances and breakfast with all residents.
2026-08-15
08:00 AM - 11:00 AM
Club House
115 seats left
Registrations
185 / 300
Details
Register
My Registrations
1 Registered
Yoga Session
Registered
Attendees : 2
7/19/2026
View Event
Cancel


Neighbourly
Smart Community Management
Facilities
Resident > Facilities
Search...
WA
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
WA
William Alexa...
Resident
Total Bookings
2
Approved
1
Pending
1
Rejected
0
Search facility...
All Status
Newest
Available Facilities
4 Facilities
Badminton Court
Available
Sports
Indoor badminton courts with wooden flooring.
Sports Arena
06:00 AM - 10:00 PM
Capacity : 8
Book Facility
Club House
Available
Community
Ideal for birthdays, meetings and family gatherings.
Block A
06:00 AM - 10:00 PM
Capacity : 150
Book Facility
Gym
Available
Fitness
Fully equipped modern fitness center.
Club House
05:00 AM - 11:00 PM
Capacity : 40
Visit Facility
Swimming Pool
Swimming Pool
Available
Sports
Olympic-style swimming pool for residents.
Central Park
06:00 AM - 09:00 PM
Capacity : 50
Book Facility
My Bookings
2 Booking(s)
Swimming Pool
Pending
18 Jul 2026
05:00 PM - 07:00 PM
Purpose: Family Swimming
Details
Cancel
Club House
Approved
15 Jul 2026
10:00 AM - 12:00 PM
Purpose: Birthday Party
Details



Neighbourly
Smart Community Management
Society Notices
Resident > Notices
Search...
WA
William Alexander
Resident
Dashboard
Bills
Complaints
Documents
Events
Facilities
Notices
Polls
Visitors
Profile
WA
William Alexa...
Resident
Total Notices
3
Published
2
Draft
1
High Priority
1
Search notices...
All Categories
All Priorities
Newest
Parking Rule Update
Low
#NOT-1003
Parking
New parking allocation policy will come into effect from next month.
Published : 2026-07-18
Expires : 2026-07-30
View Details
Annual General Meeting
Medium
#NOT-1002
Meeting
Residents are requested to attend the Annual General Meeting in the clubhouse.
Published : 2026-07-12
Expires : 2026-07-20
View Details
Water Supply Maintenance
High
#NOT-1001
Maintenance
Water supply will remain unavailable from 10 AM to 2 PM due to maintenance work.
Published : 2026-07-10
Expires : 2026-07-15
View Details










Staff Dashboard









--- End of Milestone 2 Report ---